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Date: Monday, April 16, 2007
From: Partap Lall, OSC

To: jason el-zein, usepa
beverly kush, EPA region 5
John maritote, epa region 5
david chung, epa
beth henning, epa
tracy kecskemeti, mdeq

Subject: Detroit River (US Steel) Oil Response
Quality 1 Drive, Ecorse, MI

Partap Lall ,
w i l l i am messenger, epa region 5
wil l iam adkins, uscg
bi l l bolen, epa
rosaurio delrosario, epa

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLISIDtf:
RCRIS ID #:
FPN#

3 Sitetf: FPNE04514
D.O. #:
Response Authority: OPA
Response Type: Emergency
NPL Status:
Incident Category:
Contract # RP Cleanup

E04514 Reimbursable Account #

Site Description
On May 20.2004 Coast Guard MSO Detroit reported a sheen citing on Detroit River in the
v ic in i ty of U.S. Steel company in Ecorse , Michigan and asked that EPA OSC look in to il.
Upon furthur investigation by the EPA OSC the source was determined to be the sediment in
U.S. Steel's River Basins 1,2 and 3 discharging through outfalls ( number 16,15 and 14
respectively) to Detroit River.

Current Activities
U.S. Steel has continued to implement preventive measures while going through the process
of obtaining all the permits ( from Army Corp of Engineers and the State of
Michigan)needed to conduct sediment removal. In all 5 permits were required and obtained.
This project is to be conducted in four phases.
Phase 1, diversion of flow from the three river basins at the US Steel Main Plant directly to
the Detroit River. Phase 1 work was started in mid September 2005 and has been completed
as of November 15, 2005.
Phase 2 , Isolating and sealing each basin's current outfal l . This phase has been completed as
well .
Phase 3, Vegetation removal from the banks in each river basin and removal of the oil



skimming and ancillary equipment. This phase has also been completed.
Phase 4, Sediment Removal

Planned Removal Actions
Planning for phase 4 has been completed. U.S. Steel company has chosen mechanical
dredging and off site disposal of oily sediment as the selected remedy. U.S. Steel company
has made payment to the Army Corp of Engineers in advance covering the cost of disposal at
the Pte. Mouille disposal faci l i ty . All contracting arrangements have been completed and
dredging is to commence as the road restrictions are lifted for the season (end of Apri l ) .

Next Steps
Continue to oversee PRP removal activities un t i l l completion of phase 4.

Key Issues
None

Estimated Costs *

Total To %
Budgeted Date Remaining Remaining

Extramural Costs

Intramural Costs

USEPA- Direct (Region, HQ) $25,000.00 $13,669.00: $11,331.00 45.32%

Total Site Costs ; $25,000.00' $13,669.00! $11,331.00 45.32%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time th is report was written. The OSC does not necessarily receive specific figures on
f ina l payments made to any contractor(s). Other f inancial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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